

NMCI Data Seat Application Roadmap August 2004

- ⇒ [Software Releases](#)
- ⇒ [Planned Releases](#)
- ⇒ [Current Core Applications](#)
- ⇒ [Current OS Packs & Utilities](#)

NOTE: Release Dates and Target Release Dates refer to the date (month or quarter) that the application was/will be approved by the ECCB for release into the NMCI environment. Target Release Dates are subject to change based on schedule and priority changes.

Software Releases

Software Description	Current Version	Upgrade Version	Release (1)	Comments
August 2004				
WinZip	8.1	9.0	August, 04	
Reflection	11	11	August, 04	'A' Package
July 2004				
MS .Net Framework	None	1.1	July, 04	
MS Office Professional	2000 SP2	2000 SP3	July, 04	'A' package
MS Office Professional	2000 SP3	2000 SP3	July, 04	'B' package NNPI only
NetScreen VPN Client	10	10	July, 04	'C' package
June 2004				
Diskeeper	7	8	June, 04	
XML Parser	None	V3 SP4	June, 04	
DirectX	7	9.0b	June, 04	'A' package
April 2004				
Adobe Acrobat Reader	5.0.5	6.0.1	April, 04	
MS Internet Explorer	5.5 SP2	6 SP1	April, 04	Pulled back for delivery rework
March 2004				
DirectX	7	9.0b	March, 04	Pulled back for delivery rework
February 2004				
Reflection	8.0.5 / 10	11	February, 04	
January 2004				
Operating System	MS Win2K SP3	MS Win2K SP4	January, 04	
MS Office Professional	2000 SP2	2000 SP3	January, 04	
MS Outlook	2000 SP2	2000 SP3	January, 04	
Flash Player plug-in	5.0d	7.014	January, 04	
Apple Quick Time	5.0	6.3	January, 04	
RealPlayer	8.0	RealOne v2	January, 04	
MDAC	2.6	2.8	January, 04	

NMCI Data Seat Application Roadmap August 2004

Planned Releases

Software Description	Current Version	Upgrade Version	Target Release (1)	Comments
Adobe Reader	6.0.1	6.0.2	August, 04	Security Patch update
MS Internet Explorer	5.5 SP2	6 SP1	Q3 04	Working a deployment Issue no ETA (4)
JAVA	MS JVM	J2SE 1.4.2_05	Q3 04	Repackage for Legacy JAVA apps (5)
ESM	5.1	6	09 04	Release tied to Server updates
Client Firewall	5.1	5.1	08 04	Phased Release (Broadband Pilot first)
Operating System	MS Win2K SP4	MS WinXP SP1	Q4 04	Implementation plan being developed by Navy, USMC & EDS (2)
MS Office Pro	2000 SP3	2003 w/XP	Q4 04	Included in XP image (to be replaced)
MS Outlook	2000 SP3	2003 w/XP	Q4 04	Included in XP image (to be replaced)
ActivCard Gold	2.2	3.x	Q4 04	
MS Office Pro	2000 SP3	2003	Q4 04	W2K & XP Radia Package distribution
MS Outlook	2000 SP3	2003	Q4 04	W2K & XP Radia Package distribution
Reflection	11	12	Q2 05	
Real Player	One V2	10	Q2 05	
Macromedia Shockwave	8.51	10	Q2 05	

Current Core Applications

Software Description	Current Image	Upgrade Version	Upgrade Media & Release (1)
MS Office Professional	SP2	2000 SP3	Radia Package (01/04)
MS Outlook	SP2	2000 SP3	Radia Package (01/04)
Internet Explorer	5.5 SP-2 128bit	6.1 SP1	Deployment Stopped
Adobe Acrobat Reader	5.0.5 w/SVG viewer	6.01 & SVG viewer	Radia Package (04/04)
Reflection	8.0.5	11	Radia Package (02/04)
Reflection Web Launch Utility	10	11	Radia Package (02/04)
WinZip	8.1	9	Radia Package (08/04)
Net Meeting	3.01 (4.4.3385)		
RealPlayer	8	RealOne v2	Radia Package (01/04)
Windows Media Player	7.1 SP1	9	Radia Package (11/03)
Netscape Communicator	4.76		
Macromedia Shockwave plug-in	8.5.1	(10 Planned)	
Flash Player plug-in	5.0d	7.014	Radia Package (01/04)
Apple QuickTime Movie and Audio	5.0	6.3	Radia Package (01/04)
IPIX plug-in	6 2.0.5		
Symantec AntiVirus Corporate Edition	7.51 in Staging	SAV 8.1	Radia Package
Intruder Alert (ITA)	3.6 in Staging		
Enterprise Security Manager (ESM)	5.1 in Staging	(6 Planned)	

NMCI Data Seat Application Roadmap August 2004

Radia Client	2.1.2	R21	Radia Server
Tivoli Management Agents	3.71		Tivoli Server
Diskeeper	7.0413	8.0	Radia Package (06/04)
ActiveCard Gold (Unclassified only)	2.2 in Staging	(3 Planned)	Radia Package
PAL Client (Palgonia) (Laptop)	4.3 in Staging	4.3 in Staging	Radia Package
VPN Client (Alcatel) (Laptop)	4.1 in Staging (3)	4.1 in Staging (3)	Radia Package
VPN Client (NetScreen) (Laptop)	10 in Staging (3)	10 in Staging (3)	Radia Package (07/04)
Symantec Client Firewall (Laptop)	5.1 in NOC testing	5.1 in NOC Testing	Radia Package (Pilot)

Current OS & Utilities

Software Description	Current Image	Upgrade Version	Upgrade Media & Release (1)
MS Windows 2000	SP3	SP4	Radia Package (01/04)
MDAC	2.6	2.8	Radia Package (01/04)
DirectX	7	9.0b	Radia Package (06/04)
XML Parser	None	3 SP 4	Radia Package (06/04)
MS .Net Framework	None	1.1	Radia Package (07/04)

Notes

(1) Release and Target Release dates are the dates that the solution was/will be approved by ECCB and provided to NOC Electronic Software Distribution Team. The actual release date will depend on scheduling and resource availability. The distribution date to NMCI users will be dependent on NOC schedules and processes.

(2) XP Operating System upgrade will not be distributed through Electronic Software Distribution.

(3) NetScreen Client is in full production on the USMC domain, full production on new seats in the NAVY domain, and in NOC testing for all existing Navy Laptops.

(4) Microsoft has been engaged to resolve issues with delivery of IE 6. Failure has been reproduced and machine images are being analyzed to determine root cause and corrective action.

(5) JAVA RJE package is being reworked to include all known versions of JAVA used by Legacy applications.